S-E-C-R-E-TApproved For Release 2002/01/03 : CIA-RDP79-01156A000200010030-3

A. SUMMARY FOR JANUARY 1964

| Agency | Projects Completed | Projects Extered |
|------------------------------------|-----------------------|----------------------------------|
| CIA: DCI | 2 45 | . 0 |
| DD/I/ORR | 45 | 40 |
| WIS: (ORR-3) (OBI-6) (OSI-1) | 10 | 12 (OBI-9) (OCI-1) (OSI-2) |
| OCI | 21 | 26 |
| CGS | 31 7 23 2 | 19 |
| DD/P | ~ <u>'</u> | |
| DD/ P | جي - | 9 2 |
| DD/S&E | _ | , ž |
| osi | 7 5 | 144 |
| OEL | 1 | 1 |
| DD/S | 215 | 22 |
| CIA TOTAL | 215 430 | 285 |
| MRIC/NIS | 1 | ĺ |
| hew/nis | 0 | 1 |
| Interior/NIS | 7 | 1 6 |
| State | 10 | 19 |
| | <u> </u> | 312 |

B. SUMMARY OF WORK LOAD, MAPS AND CHARTS, AS OF #L January 1964 - Does Not Include Service Jobs

| Status | GC/8 | GC/F | ac/w | GC/A | GC/C* | GC/X | <u>totals</u> |
|--|------|------|------|------|-------|------|---------------|
| Completions | 4 | 8 | 9 | 11 | 298 | 117 | 448 |
| Cancelled | 1 | 1 | 0 | 1 | 2 | 5 | 10 |
| Entered | 19 | 15 | 10 | 12 | 77 | 180 | 312 |
| In Reproduction In Proof In Check In Drafting In Compilation | 13 | 5 | 4 | 5 | 49 | 96 | 172 |
| | 17 | 27 | 12 | 29 | 35 | 0 | 120 |
| | 6 | 2 | 9 | 4 | 88 | 41 | 150 |
| | 5 | 9 | 6 | 18 | 44 | 78 | 160 |
| | 26 | 14 | 15 | 24 | 0 | 2 | 81 |
| | 67 | 57 | 46 | 80 | 216 | 217 | 683 |

4 8-e-c-r-e-t *Excludes jobs assigned to Drafting Section from Compilation Branches